

COMPREHENSIVE WASTEWATER

MANAGEMENT PLAN

UPDATE

MAY 2009

VOTERS APPROVE
\$59 MILLION FOR INITIAL
IMPLEMENTATION

JULY 2009

MASS ENVIRONMENTAL
PROTECTION AGENCY
APPROVES FINAL PLAN

OCTOBER 2009

CAPE COD COMMISSION
APPROVES FINAL PLAN

\$21 MILLION
IN STIMULUS GRANTS

JANUARY 2010 CONTRACTS LET

\$40 MILLION EXPANSION TREATMENT
PLANT

\$12 MILLION 5 PUMP STATIONS
BACKBONE OF
COLLECTION SYSTEM

APRIL 2010 WORK COMMENCES

SCHEDULED COMPLETION
CURRENT WORK

SEWER PLANT 2012

PUMP STATIONS 2011

BACKBONE 2011